

Change Request Form

Project:	<i>AHI App Development</i>	Change ID:	<i>0005</i>
Date Requested:	<i>1 Aug 20xx</i>	Requested By:	<i>Ram Samuels</i>
PM:	<i>Cary Manning</i>	Requestor Email:	<i>RamS@AHI.net</i>
Decision:	<i>Pending</i> <i>Accept As-Is, Accept with</i> <i>Modifications, Defer, Reject, Further</i> <i>Analysis Required</i>	Decision Date:	<i>7 Aug 20xx</i>

Proposed Change: To incorporate data feeds as inputs to the App.

Two additional data feed sources have been identified. Request these data feeds be incorporated as inputs to the App. Preliminary review indicates these data feeds will add \$2500 to the project cost. Time to gain licensing and activation is estimated at two weeks.

Reason for Change:

- **Direct Business Benefits:** The first data feed will provide advanced global sales data in the skin care product industry with weekly updates. The second data feed will provide better demographic analytics to segment and position our products effectively.
- **Why Not Addressed Earlier:** These specific third-party data subscription feeds were newly released and identified by the marketing research team during Sprint 2 execution; they were not commercially available during initial project scoping.
- **Driver of Change:** Driven by Ram Samuels (Marketing Research Lead) and Cal Hamer (Product Owner) to maximize marketing intelligence capabilities for AHI leadership.

Impact Analysis

- **Scope Impact:** Adds 2 new external data feeds to database schema to support User Stories 0004 (demographics) and 0005 (global competitive analysis).
- **Budget Impact:** Direct one-time cost increase of \$2,500 for licensing fees. To be absorbed by IT hardware surplus funds (\$50,000 IT allocation).
- **Schedule Impact:** 2-week lead time for licensing/activation runs in parallel with Sprint 3; causes zero critical path delay to 210-day schedule.
- **Quality & ROI:** Enhances market intelligence data precision, directly supporting the project's target 20% Year 1 ROI.
- **Resources:** Priya Service (IT Lead) and Dev Lead require ~10–15 hours for API integration and schema mapping.

- Dependencies & Risks: Dependent on external vendor API provisioning. Low risk as architecture supports REST APIs.
- Approval Level: Project Sponsor (Mary Smithers) and Product Owner (Cal Hamer).

Change Request Form

Implementation Options:

OPTION 1: Concurrent Integration in Sprint 3 (Recommended Strategy)

- Strategy: Execute vendor licensing immediately upon approval (1 Aug) and integrate both external data feeds concurrently during Sprint 3 App development.
- Scope Impact: Fully incorporates both global sales data and demographic profiling feeds into App Version 1.0 deliverables.
- Budget Impact: Adds \$2,500 one-time cost, funded from the \$50,000 IT hardware surplus; net zero impact on the \$250,000 total baseline budget.
- Schedule Milestones: The 2-week licensing lead time runs parallel to sprint setup. Integration finishes within Sprint 3, meeting Day 120 testing milestone.

OPTION 2: Phased Staggered Implementation (Sales Feed in V1, Demographics in V2)

- Strategy: License and integrate only the global sales data feed (\$1,250) in Sprint 3, deferring the demographic data feed to post-launch App V2.
- Scope Impact: Partially satisfies marketing requirements; delivers competitive sales data but delays advanced demographic positioning features.
- Budget Impact: Reduces immediate expenditure to \$1,250, but defers \$1,250 plus potential re-contracting overhead to future operational budgets.
- Schedule Milestones: Maintains current Sprint 3 development timeline without risk.

OPTION 3: Full Deferral to Post-Launch (App Version 2)

- Strategy: Reject immediate feed additions and continue development using baseline internal data and static sample tables.
- Scope Impact: Limits App V1 marketing analytics capabilities to static baseline calculations; does not fulfill real-time intelligence goals.
- Budget Impact: \$0 immediate cost; no financial change.
- Schedule Milestones: Zero schedule risk; proceeds as originally planned.

RECOMMENDED STRATEGY & JUSTIFICATION:

- Recommendation: Adopt Option 1. It delivers complete business requirements, leverages available IT hardware surplus funds (\$2,500), and maintains the 210-day project schedule milestone.

Change Request Form

Decision: Accept As-Is, Accept with Modifications, Defer, Reject, Further Analysis Required		
Decider(s) Name:	Date	Comments/Modifications
Mary Smithers (Project Sponsor)	7 Aug 20xx	Accept As-Is. \$2,500 cost approved via IT budget surplus.
Cal Hamer (Product Owner)	7 Aug 20xx	Accept As-Is. Incorporate data feed tasks into Sprint 3 backlog.
Cary Manning (Project Manager)	7 Aug 20xx	Accept As-Is. Schedule unaffected; logged as Change ID 0005.

Decision Notes: Reasons for Decision. Decision follow-up actions necessary.
• Reasons for Decision: Approved to enhance competitive intelligence and demographic analytics without impacting the 210-day critical path. The \$2,500 cost is fully covered by existing IT hardware budget surplus. • Follow-up Actions Necessary: 1. Priya Service to finalize vendor licensing agreements and acquire API keys. 2. Cal Hamer to add integration sub-tasks to Sprint 3 Backlog for Stories 0004 & 0005. 3. Cary Manning to update project change log, cost baseline, and stakeholder status report.

Close-Out Checklist (As Applicable):	
Change Logged in Change Log (all changes, regardless of decision, must be recorded) and Posted on Project Site	[X] Completed (CR-0005)
Scope Document and other Key Project Documentation Updated	[X] Completed
Design document, test plan, test cases, training notes, and others updated	[X] Completed
Schedule and budget updated	[X] Completed (+\$2,500)
Status Report Updated	[X] Completed
Change Communicated to Stakeholders	[X] Completed