

PROJECT CHARTER

Section I: General Project Charter Information

Charter Item	Comments
Project name	AHI Real-Time Marketing Data Application Project
Project goal	Develop and implement a real-time marketing data application that enables AHI to collect, analyze, and utilize market intelligence to improve customer understanding, competitive analysis, and strategic decision-making.
Project value proposition and benefits	The project will provide AHI with a centralized solution for accessing and analyzing real-time marketing information. The application will enable improved business decisions by providing insights into customer preferences, market trends, competitor performance, and market share. Expected benefits include: • Faster introduction of new and updated products to the market • Improved customer experience through easier access to products, pricing, invoicing, and order processing • Better product development and phase-out decisions • Improved pricing analysis and marketing strategies • Increased sales opportunities and customer satisfaction • Enhanced competitive analysis and market positioning • Improved brand tracking and understanding of customer demographics
Problem or opportunity statement	AHI currently uses multiple disconnected systems and manual data consolidation processes to collect and analyze marketing information. This approach delays access to critical market insights and impacts the organization's ability to respond quickly to changing customer needs, competitor activity, and market trends. The opportunity is to develop a real-time marketing data application that improves data accessibility, strengthens marketing effectiveness, and enables AHI to remain competitive in the growing healthcare and skincare market.

Project schedule	Project Kick-off: April 20XX Design Phase: May 20XX • Finalize application requirements, analysis, and design • Identify required IT infrastructure upgrades Development Phase: June–August 20XX • Develop initial application prototype • Develop required IT interfaces Testing Phase: September 20XX • Conduct beta testing • Gather stakeholder feedback • Improve application and IT infrastructure Launch Phase: October 20XX • Hire two IT technicians to support application operations • Train personnel on the new application • Deploy application • Collect initial feedback Improvement Phase: November 20XX • Incorporate feedback • Monitor application effectiveness • Plan future application enhancements
Project manager	Cary Manning (Project Manager - Marketing) Responsible for project planning, coordination, stakeholder communication, monitoring progress, managing project activities, and ensuring project objectives are achieved.
Approval authority/sponsor	Mary Smithers (Marketing Sponsor) Responsible for project approval, funding authorization, and ensuring alignment with AHI’s strategic marketing objectives.

Section II: Additional Clarifying Information

Assumptions or constraints	Assumptions: • A viable application can be developed to meet AHI's marketing requirements. • IT has the capability to support application implementation and ongoing operations. • The application will improve marketing effectiveness and decision-making. • The project will achieve a 20% ROI in Year 1. Constraints: • The project has a fixed budget of \$250,000. • The project schedule is critical due to competitive market conditions.
Proposed solution(s) high-level overview	Develop a centralized real-time marketing data application that integrates relevant data sources and provides analytics capabilities to support internal decision-making and external customer services. The solution will provide capabilities to: • Analyze target markets and customer segments • Provide customers access to AHI products and pricing information • Support secure invoicing and order processing • Track skincare industry market trends in real time • Monitor customer interests and product preferences through opinion analysis • Generate competitive analysis using global sales data • Calculate market share and product category trends • Identify competitor products with significant market share
Project priorities	The project priorities are aligned with AHI's strategic objectives: 1. Schedule: Complete project activities within the required timeline to maintain competitiveness in the rapidly changing skincare market. 2. Budget: Deliver the project within the approved fixed

	budget of \$250,000. 3. Scope and Functionality: Ensure the application delivers the required marketing analytics and customer-facing capabilities. 4. Quality and Security: Ensure the application provides reliable, secure, and accurate marketing data.
Return on Investment (ROI)	AHI expects the project to achieve a 20% ROI in Year 1. The expected return will be supported through: • Increased revenue opportunities • Improved customer satisfaction • Reduced manual data consolidation efforts • Faster product launch decisions • Improved marketing focus and targeting capabilities
Risks (Potential)	Budget Overrun: Additional costs may reduce expected ROI. Application Design Flaws: Defects in design may delay application launch. Development Delays: Delays in development activities may impact the planned launch schedule. IT Capability Issues: Limited IT capability may reduce ROI and delay implementation. Limited Internal Development Capacity: Insufficient internal resources may cause project delays.
Resources required	Project Leadership: • Cary Manning – Project Manager • Mary Smithers – Project Sponsor Business Resources: • Ram Samuels – Marketing Director / Subject Matter Expert • Keiko Tanaka and Jose Garcia – Marketing Core Team Members • Cal Hamer – Product Owner / PMO Technical Resources: • Priya Service – IT Lead • Two additional IT technicians to support application operations

	after launch Financial Resources: Approved project budget of \$250,000 allocated for: • Application development (\$180,000) • IT software and hardware (\$15,000) • IT storage (\$15,000) • Data feeds (\$5,000) • Security upgrades (\$20,000) • IT personnel (\$15,000)
--	--